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July 8, 1994 
SP307:070894:0 1 

Mr. Randy T. Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of July 1, 
1994 - July 8, 1994. This report has been prepared in accordance with your request for a 
weekly summary of activities and action items, and merges the reports of the OU4 Phase I 
RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase I1 Project. 

If you have any questions, please contact Phil Nixon at 764-8811 (Phase I) or Pete! 
Holland at 764-8883 (Phase 11). 
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ENGINEERING-SCIENCE, INC. 
1700 Broadway, Suite 900 Denver, Colorado 80290 
phone: (303) 831-8100 telecopy (303) 831-8208 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 IM/IRA 

1) ES issued meeting minutes SP307:062994:02 from the June 29,1994 team meeting at the 
July 5, 1994 team meeting. 

2) ES issued two record of telephone conversations documenting discussions that Es has had 
with plant utility and the fire department with respect to the use of fire water for 
construction dust suppress ion. 

OU4 Phase I RFYRI 

1) No specific letters pertaining to the OU4 RFI/RI project were issued. 

OU4 Phase II W R I  

1) The Draft Final WBS Dictionary was submitted to EG&G on Wednesday, June 8, 1994. 
EG&G comments were scheduled for issue on June 16 to support submission of the final 
document on June 22. EG&G provided a general comment on the level of detail 
.included in many WBS elements. . Parsons/ES responded with revisions to a 
representative group .of elements and reviewed them with EG&G on July 5,  : 1994.' . 
EG&G requested ParsonslES delay finalizing the WkS dictionary pending re-issuance' of 
a single, revised WBS index by July 8, 1994. Based on receipt of the revised WBS 
index, the issue date for the final WBS dictionary was tentatively scheduled for July 15, 
1994. 

. 

' 

2) CDH comments on the Draft Final Phase I1 RFI/RI Work Plan were received on June 
29, 1994. Parsons/ES and EG&G will meet on July 8, 1994 to discuss responses. 
Formal comments from US EPA are not expected until late July, 1994. This will have 
an impact on the scheduled August 1,  1994 issue date for the final Work Plan. 

3) EG&G and Parsons/ES will discuss proposed changes to the field sampling plan (FSP) 
on July 8, 1994 based on ERM/G&M comments received by Parsons/ES on July 5, 
1994. 
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REPORT SUMMARY AND FUTURE ACTIONS: 

OU4 IM/IRA 

IM/ IRA-dd 

Comments on the draft proposed IM/IRA-EA Decision Document were received from the CDH 
on June 29, 1994. These comments are being dispositioned and incorporated into the document. 
ES faxed a comment response document to EG&G for review and concurrence on July 7, 1994. 

A meeting with EG&G to discuss the comments was held on July 8, 1994. Comments were not 
received from the EPA. 

Design 

ES has re-evaluated the footprint of the engineered cover to provide additional capacity and to 
optimize the design. ES is obtaining current EG&G specifications and is preparing the 
specifications package. 

Buildinrr 788 
- 

The D&D team received comments on the IM/IRA-EA decision document and has incorporated 
the comments for submittal to DOE/EPA/CDH for concurrence. The EPNCDH concurred with 
the concept at the team meeting on July 5, 1994. 

OU4 Phase I W R I  

The RFI/FU team is finalizing a comment response document for the round-table review draft 
and is addressing comments received from CDH on the draft proposed IM/IRA-EA Decision 
Document. Field crews are disposing of residual samples, sample containers, and PPE leftover 
from Phase. I field efforts. . .  . .  . . '  

. _  . . .  . .  
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.. OU4 Phase. 11 RFYRI 

1) The Field Implementation Plan is still an outstanding action item for Parsons/ES. 

2) A presentation on the application of sonic drilling to the Phase II field activities by Water 
Development is tentatively scheduled for the week of Julv 18-22. 1994 at a e  ES nffices. 
Progress on. the sonic drilling accomplished in support or VU-1 1 requirements will also 
be discussed. 

3) Parsons/ES will develop responses to EPA comments on the Draft Final Phase I1 RFI/FU 
Work Plan when available and discuss schedule extension for issue of the Final Phase I1 
Work Plan with EG&G. 


